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ESTIMATE RUN 08/13/2013

ESTIMATE SUMMARY 15:02:57

CONTID: C17735         ESTIMATE NO: 0004 PROG 2005

PCN: 17735-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 BLUE CREEK WEST PERCENT TIME:

PROJECT NO: NH 050A-016                   

US 50 BLUE CREEK WEST

NAME OF ROAD: 050A

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/31/2013 DATE TIME STARTED 04/08/2013

7353 S. EAGLE STREET DATE LET 11/08/2012 DATE WORK BEGAN 04/08/2013

 DATE AWARDED 11/30/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/18/2012 DATE ACCEPTED

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 04/08/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,752,518.47 PARTICIPATING $ $ 1,582,480.07

AWARD PROJECT AMT: 11,528,795.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -44,334.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.92

WORK DAYS

WORK DAYS

28.86%

9,072,735.61

1,582,480.07

1,582,480.07

1,538,145.16

$

$

$

$

3,679,782.86

0.00

3,679,782.86

142,749.45

3,822,532.31

-91,694.49

0.00

3,730,837.82

0.00

AMOUNT DUE 3,730,837.82 1,538,145.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,538,145.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

79.0 TIME ALLOW: 240

ORIG TIME ALLOW: 240
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PCN: 17735-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 050A-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.720

0.000

201-00000  
 

1.000

L S 

100,000.00000 72,000.000.720

0.00

0010 Removal of Headwall 9.000

5.000

202-00015  
 

17.000

EACH

500.00000 7,000.0014.000

2,500.00

0015 Removal of Manhole 1.000

0.000

202-00021  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0020 Removal of Pipe 11.000

3.000

202-00033  
 

22.000

EACH

2,000.00000 28,000.0014.000

6,000.00

0025 *Removal of Delineator 54.000

12.000

202-00090  
 

130.000

EACH

5.50000 363.0066.000

66.00

0030 Removal of Asphalt Mat 214.000

169.000

202-00220  
 

383.000

SY  

5.50000 2,106.50383.000

929.50

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

421.000

SY  

7.50000 0.000.000

0.00

0040 *Removal of Pavement Marking 2,598.000

0.000

202-00250  
 

21,600.000

SF  

1.30000 3,377.402,598.000

0.00

0045 *Removal of Portions of Present Structure 0.000

1.000

202-00500  
 

1.000

EACH

20,000.00000 20,000.001.000

20,000.00

0050 *Removal of Ground Sign 4.000

0.000

202-00810  
 

15.000

EACH

55.00000 220.004.000

0.00

0055 *Removal of Sign Panel 0.000

0.000

202-00821  
 

9.000

EACH

5.50000 0.000.000

0.00
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PCN: 17735-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 050A-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Fence 25,353.000

0.000

202-01000  
 

26,390.000

LF  

0.30000 7,605.9025,353.000

0.00

0065 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

4,328.000

LF  

2.10000 0.000.000

0.00

0070 Plug Culvert 2.000

0.000

202-04001  
 

4.000

EACH

500.00000 1,000.002.000

0.00

0075 Clean Culvert 0.000

0.000

202-04002  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0080 *Embankment Material (Complete In Place) 57,296.000

26,738.000

203-00060  
 

155,478.000

CY  

8.00000 672,272.0084,034.000

213,904.00

0085 Muck Excavation 0.000

236.000

203-00100  
 

500.000

CY  

8.00000 1,888.00236.000

1,888.00

0090 *Expanded Polystyrene Fill (Complete In Place) 0.000

8,208.000

203-00850  
 

9,746.000

CY  

65.00000 533,520.008,208.000

533,520.00

0095 Proof Rolling 0.000

0.000

203-01100  
 

50.000

HOUR

85.00000 0.000.000

0.00

0100 Blading 0.000

0.000

203-01500  
 

100.000

HOUR

120.00000 0.000.000

0.00

0105 Backhoe 0.000

1.500

203-01510  
 

100.000

HOUR

150.00000 225.001.500

225.00

0110 Dozing 0.000

0.000

203-01550  
 

100.000

HOUR

120.00000 0.000.000

0.00
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PCN: 17735-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 050A-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Truck (Dump) 0.000

0.000

203-01582  
 

50.000

HOUR

93.00000 0.000.000

0.00

0120 Front End Loader (Rubber Tire) 0.000

1.500

203-01590  
 

100.000

HOUR

100.00000 150.001.500

150.00

0125 Potholing 0.000

0.000

203-01597  
 

10.000

HOUR

280.00000 0.000.000

0.00

0130 Laborer 0.000

8.500

203-02330  
 

100.000

HOUR

32.00000 272.008.500

272.00

0135 Structure Excavation 8,891.000

639.000

206-00000  
 

12,444.000

CY  

5.00000 47,650.009,530.000

3,195.00

0140 *Structure Backfill (Flow-Fill) 312.000

132.000

206-00065  
 

552.000

CY  

140.00000 62,160.00444.000

18,480.00

0145 *Filter Material (Special) 0.000

508.000

206-00505  
 

508.000

CY  

55.00000 27,940.00508.000

27,940.00

0150 *Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000

CY  

50.00000 0.000.000

0.00

0155 *Erosion Log (12 Inch) 8,864.000

4,280.000

208-00002  
 

25,000.000

LF  

3.70000 48,632.8013,144.000

15,836.00

0160 *Gravel Bag 0.000

0.000

208-00034  
 

220.000

LF  

4.60000 0.000.000

0.00

0165 Check Dam 7.000

2.000

208-00040  
 

15.000

EACH

500.00000 4,500.009.000

1,000.00
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PCN: 17735-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 050A-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

830.00000 830.001.000

0.00

0175 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2.000

EACH

1,200.00000 1,200.001.000

0.00

0180 Removal and Disposal of Sediment (Labor) 4.000

336.000

208-00103  
 

1,000.000

HOUR

40.00000 13,600.00340.000

13,440.00

0185 Removal and Disposal of Sediment (Equipment) 4.000

255.000

208-00105  
 

1,000.000

HOUR

95.00000 24,605.00259.000

24,225.00

0190 Erosion Control Supervisor 50.000

20.000

208-00206  
 

180.000

DAY 

5.00000 350.0070.000

100.00

0195 Temporary Berms 5,243.000

1,205.000

208-00300  
 

7,471.000

LF  

1.10000 7,092.806,448.000

1,325.50

0200 Temporary Diversion 0.000

0.000

208-00301  
 

2,440.000

LF  

10.00000 0.000.000

0.00

0205 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

15,400.000

GAL 

0.70000 0.000.000

0.00

0210 Reset Structure 0.000

0.000

210-00001  
 

1.000

EACH

1,200.00000 0.000.000

0.00

0215 *Reset Marker 0.000

0.000

210-00060  
 

3.000

EACH

100.00000 0.000.000

0.00

0220 *Reset Delineator 0.000

0.000

210-00090  
 

200.000

EACH

23.00000 0.000.000

0.00
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PCN: 17735-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 050A-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Ground Sign 0.000

0.000

210-00810  
 

27.000

EACH

210.00000 0.000.000

0.00

0230 *Reset Gate 0.000

0.000

210-01011  
 

11.000

EACH

220.00000 0.000.000

0.00

0235 *Reset Snow Fence 0.000

0.000

210-01025  
 

0.000

LF  

3.00000 0.000.000

0.00

0240 *Seeding (Native) 0.000

0.000

212-00006  
 

40.000

ACRE

480.00000 0.000.000

0.00

0245 *Soil Conditioning 0.000

0.000

212-00032  
 

40.000

ACRE

1,500.00000 0.000.000

0.00

0250 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

35.000

ACRE

1,700.00000 0.000.000

0.00

0255 *Soil Retention Blanket (Straw) 0.000

0.000

216-00039  
 

9,360.000

SY  

1.30000 0.000.000

0.00

0260 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

16,345.000

SY  

1.50000 0.000.000

0.00

0265 *Wildlife Biologist 26.000

0.000

240-00000  
 

26.000

HOUR

30.00000 780.0026.000

0.00

0270 Removal of Nests 8.000

0.000

240-00010  
 

8.000

HOUR

71.00000 568.008.000

0.00

0275 *Aggregate Base Course (Class 1) 0.000

6,882.000

304-01005  
 

40,883.000

CY  

25.00000 172,050.006,882.000

172,050.00
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PCN: 17735-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 050A-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Aggregate Base Course (Class 3) 0.000

208.000

304-03005  
 

1,000.000

CY  

30.00000 6,240.00208.000

6,240.00

0285 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

19,161.000

CY  

35.00000 0.000.000

0.00

0285 MATERIAL ALLOWANCE 19,161.000

0.000CY  

7.45000 142,749.4519,161.000

0.00

0290 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

62,682.000

SY  

0.70000 0.000.000

0.00

0295 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

0.000

310-00610  
 

9,403.000

SY  

1.20000 0.000.000

0.00

0300 *Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

0.000

0.000

310-00614  
 

3,134.000

SY  

2.30000 0.000.000

0.00

0305 *Hot Mix Asphalt (Patching) (Asphalt) 407.000

149.000

403-00721  
 

556.000

SY  

81.00000 45,036.00556.000

12,069.00

0310 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

30,866.000

TON 

61.00000 0.000.000

0.00

0315 *Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000

TON 

830.00000 0.000.000

0.00

0320 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000

TON 

630.00000 0.000.000

0.00

0325 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

7,540.000

GAL 

2.60000 0.000.000

0.00
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PCN: 17735-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 050A-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

28,659.000

GAL 

4.00000 0.000.000

0.00

0335 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

100.000

SY  

7.00000 0.000.000

0.00

0340 *Geotextile (Drainage) (Class 2) 4,570.000

1,555.000

420-00113  
 

6,125.000

SY  

5.50000 33,687.506,125.000

8,552.50

0345 Riprap (12 Inch) 129.000

42.000

506-00212  
 

450.000

CY  

120.00000 20,520.00171.000

5,040.00

0350 Riprap (18 Inch) 197.000

53.000

506-00218  
 

2,500.000

CY  

110.00000 27,500.00250.000

5,830.00

0355 Geogrid Reinforcement 10,225.000

179.000

506-01020  
 

21,022.000

SY  

2.50000 26,010.0010,404.000

447.50

0360 Grouted Riprap Slope and Ditch Paving 0.000

0.000

507-00350  
 

532.000

CY  

190.00000 0.000.000

0.00

0365 *Concrete Class D 0.000

0.000

601-03000  
 

511.000

CY  

360.00000 0.000.000

0.00

0370 *Concrete Class D (Special) 0.000

0.000

601-03027  
 

25.000

CY  

860.00000 0.000.000

0.00

0375 *Concrete Class D (Box Culvert) 0.000

92.000

601-03030  
 

318.000

CY  

590.00000 54,280.0092.000

54,280.00

0380 *Reinforcing Steel 0.000

11,171.000

602-00000  
 

75,592.000

LB  

0.85000 9,495.3511,171.000

9,495.35
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PCN: 17735-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 050A-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 6 Inch Plastic Pipe 0.000

0.000

603-50006  
 

456.000

LF  

20.00000 0.000.000

0.00

0390 Inlet Type D (5 Foot) 4.000

0.000

604-00505  
 

4.000

EACH

2,300.00000 9,200.004.000

0.00

0395 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

1.000

EACH

2,600.00000 2,600.001.000

0.00

0400 *4 Inch Perforated Pipe Underdrain 1,745.000

0.000

605-00040  
 

1,745.000

LF  

5.50000 9,597.501,745.000

0.00

0405 6 Inch Perforated Pipe Underdrain 768.000

0.000

605-00060  
 

3,500.000

LF  

24.00000 18,432.00768.000

0.00

0410 *3 Inch Horizontal Drain 0.000

1,950.000

605-01030  
 

1,950.000

LF  

40.00000 78,000.001,950.000

78,000.00

0415 *6 Inch Drain Pipe 500.000

20.000

605-82306  
 

520.000

LF  

17.00000 8,840.00520.000

340.00

0420 Geocomposite Underdrain 0.000

0.000

605-83500  
 

65.000

LF  

33.00000 0.000.000

0.00

0425 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

3,194.000

LF  

16.00000 0.000.000

0.00

0430 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

8.000

EACH

1,600.00000 0.000.000

0.00

0435 *Corner and Line Brace Post 128.000

0.000

607-00010  
 

128.000

EACH

190.00000 24,320.00128.000

0.00
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PCN: 17735-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 050A-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *End Post (Special) 30.000

0.000

607-00015  
 

30.000

EACH

220.00000 6,600.0030.000

0.00

0445 *Fence Combination Wire With Metal Posts 23,701.000

0.000

607-11200  
 

26,200.000

LF  

2.00000 47,402.0023,701.000

0.00

0450 *Fence (Plastic) 0.000

0.000

607-11525  
 

500.000

LF  

3.20000 0.000.000

0.00

0455 *12 Foot Gate 1.000

0.000

607-60112  
 

1.000

EACH

450.00000 450.001.000

0.00

0460 *14 Foot Gate 1.000

0.000

607-60114  
 

1.000

EACH

510.00000 510.001.000

0.00

0465 *16 Foot Gate 2.000

0.000

607-60116  
 

2.000

EACH

630.00000 1,260.002.000

0.00

0470 *Delineator (Type I) 0.000

0.000

612-00001  
 

235.000

EACH

16.00000 0.000.000

0.00

0475 *Delineator (Type II) 0.000

0.000

612-00002  
 

11.000

EACH

16.00000 0.000.000

0.00

0480 *Delineator (Type III) 0.000

0.000

612-00003  
 

63.000

EACH

16.00000 0.000.000

0.00

0485 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

23.000

SF  

16.00000 0.000.000

0.00

0490 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

97.000

SF  

21.00000 0.000.000

0.00
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PCN: 17735-BID    ESTIMATE RUN 08/13/2013

PROJECT: NH 050A-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

9.000

EACH

31.00000 0.000.000

0.00

0500 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

76.000

LF  

31.00000 0.000.000

0.00

0505 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

29.000

EACH

110.00000 0.000.000

0.00

0510 30 Inch Drainage Pipe (Class 0) (Complete In Place) 43.000

0.000

624-20031  
 

99.000

LF  

190.00000 8,170.0043.000

0.00

0515 42 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

93.000

624-20043  
 

95.000

LF  

250.00000 23,250.0093.000

23,250.00

0520 18 Inch Drainage Pipe (Class 9) (Complete In Place) 150.000

0.000

624-29019  
 

186.000

LF  

150.00000 22,500.00150.000

0.00

0525 24 Inch Drainage Pipe (Class 9) (Complete In Place) 1,277.000

346.000

624-29025  
 

1,859.000

LF  

190.00000 308,370.001,623.000

65,740.00

0530 30 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

166.000

624-29031  
 

166.000

LF  

180.00000 29,880.00166.000

29,880.00

0535 36 Inch Drainage Pipe (Class 9) (Complete In Place) 276.000

0.000

624-29037  
 

578.000

LF  

220.00000 60,720.00276.000

0.00

0540 60 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

150.000

624-29061  
 

150.000

LF  

340.00000 51,000.00150.000

51,000.00

0545 Construction Surveying 0.440

0.080

625-00000  
 

1.000

L S 

65,000.00000 33,800.000.520

5,200.00
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ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0550 *Mobilization 0.451

0.091

626-00000  
 

1.000

L S 

1,150,000.00000 623,300.000.542

104,650.00

0555 Public Information Services 0.400

0.100

626-01000  
 

1.000

L S 

5,000.00000 2,500.000.500

500.00

0560 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

308.000

GAL 

70.00000 0.000.000

0.00

0565 *Pavement Marking Paint (Waterborne) 61.000

0.000

627-00011  
 

1,232.000

GAL 

33.00000 2,013.0061.000

0.00

0570 *Flagging 1,750.250

911.000

630-00000  
 

9,000.000

HOUR

20.00000 53,225.002,661.250

18,220.00

0575 *Traffic Control Inspection 25.000

8.000

630-00007  
 

70.000

DAY 

150.00000 4,950.0033.000

1,200.00

0580 *Traffic Control Management 55.000

20.000

630-00012  
 

180.000

DAY 

500.00000 37,500.0075.000

10,000.00

0585 *Flashing Beacon (Solar) 0.000

2.000

630-80002  
 

4.000

EACH

850.00000 1,700.002.000

1,700.00

0590 *Construction Traffic Sign (Panel Size A) 3.500

4.000

630-80341  
 

24.000

EACH

48.00000 360.007.500

192.00

0595 *Construction Traffic Sign (Panel Size B) 28.000

0.500

630-80342  
 

57.000

EACH

53.00000 1,510.5028.500

26.50

0600 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

8.000

EACH

63.00000 0.000.000

0.00
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

0605 *Construction Traffic Sign (Special) 25.000

80.000

630-80344  
 

210.000

SF  

21.00000 2,205.00105.000

1,680.00

0610 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

1.000

EACH

1,100.00000 550.000.500

0.00

0615 *Portable Message Sign Panel 154.000

56.000

630-80359  
 

684.000

DAY 

32.00000 6,720.00210.000

1,792.00

0620 *Drum Channelizing Device 49.000

0.000

630-80360  
 

400.000

EACH

16.00000 784.0049.000

0.00

0625 *Drum Channelizing Device (With Light) (Flashing) 7.500

0.000

630-80363  
 

20.000

EACH

16.00000 120.007.500

0.00

0630 *Drum Channelizing Device (With Light) (Steady Burn) 2.000

3.000

630-80364  
 

40.000

EACH

16.00000 80.005.000

48.00

0635 Concrete Barrier (Temporary) 390.000

0.000

630-80370  
 

1,000.000

LF  

23.00000 8,970.00390.000

0.00

0640 *Traffic Cone 75.000

25.000

630-80380  
 

200.000

EACH

11.00000 1,100.00100.000

275.00

0645 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,100.00000 0.000.000

0.00

0650 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

2.000

EACH

15,500.00000 15,500.001.000

0.00

0655 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

400,000.000

F A 

1.00000 0.000.000

0.00
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NO.
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0660 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0665 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

124,000.000

F A 

1.00000 0.000.000

0.00

0670 F/A Fuel Cost Adjustment -7,256.360

-5,189.630

700-70016  
 

75,000.000

F A 

1.00000 -12,445.99-12,445.990

-5,189.63

0675 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

89,000.000

F A 

1.00000 0.000.000

0.00

0680 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

160,000.000

F A 

1.00000 0.000.000

0.00

0685 F/A On-The-Job Trainee 588.000

0.000

700-70021  
 

3,840.000

HOUR

1.00000 588.00588.000

0.00

0690 F/A Disputes Review Board 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0710 Str Bkfl (CL 1) ADDED BY MCR#1, CO#3 0.000

0.000

206-00100  
 

310.000

CY  

49.16000 0.000.000

0.00

0715 Filter Matl (CL A) Added by MCR #2, CO #4 to replace 
Filter Material (Class B)

1,975.000

673.000

206-00510  
 

3,000.000

CY  

49.00000 129,752.002,648.000

32,977.00

0720 Added Item (Lump Sum)/ Added by MCR #3, CO #5 1.000

0.000

900-00014  
 

1.000

L S 

8,390.00000 8,390.001.000

0.00

0725 HMA (Gr SX)(75)(PG 64-22) Lightweight fill detour 
pavement

1,565.000

0.000

403-34742  
 

1,565.000

SY  

9.75000 15,258.751,565.000

0.00
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0730 Erosion Control Liquidated Damages -4,375.000

0.000

900-00030  
 

-4,375.000

DAY 

1.00000 -4,375.00-4,375.000

0.00

0735 Asph Cem (PG 64-28) Added by CMO #2, CO #8 0.000

0.000

411-03342  
 

839.000

TON 

815.00000 0.000.000

0.00

0740 Asph Cem (PG 58-28) Added by CMO #2, CO #8 0.000

0.000

411-03352  
 

1,075.000

TON 

615.00000 0.000.000

0.00

0745 Const Surveying (Hour) Extra survey time 0.000

5.000

625-00001  
 

50.000

HOUR

100.00000 500.005.000

500.00

0750 Added Item (Dollar)/ Price Reduction Filter Material 
(Special)

0.000

-9,480.970

900-00006  
 

0.000

DOL 

1.00000 -9,480.97-9,480.970

-9,480.97

0755 36 In Drainage Pipe (CL 0) (CIP) Station 444+26 0.000

54.000

624-20037  
 

54.000

LF  

203.33000 10,979.8254.000

10,979.82

CAT 3,776,132.311,582,480.0712,706,118.47CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0695 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

31,200.00000 31,200.001.000

0.00

0700 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,300.00000 14,300.001.000

0.00

0705 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

900.00000 900.001.000

0.00

CAT 46,400.000.0046,400.00CURRENT AMT0400 $ $ $

$ 3,822,532.311,582,480.07$12,752,518.47$CURRENT AMTPROJECT TOTAL


